

Approved as to
form only:

D. White

Date: June 27, 2014

CITY OF CHEYENNE
CONTRACT MODIFICATION

Contract Modification: #1
Project: MLK Park-Tennis Courts
Project Number: M-5-14
Contractor: Renner Sports Surfaces
Date Prepared: 6/26/2014

The above reference contract is hereby modified in the manner set forth in the following and such amendments and modifications are agreed to by the undersigned, being parties to this contract and agreement. All other aspects of the agreement remain unchanged and in full force and effect.

I. Description of Changes:

Original Contract Amount:	\$ 77,477.00
Modification #1:	\$ 1890.00
Modification Total	\$ 1890.00
New Contract Total:	\$ 79,367.00

II. Contract Items:

All items to remain the same as original agreement.

III. Schedule:

The services of this Agreement shall commence on the date stipulated in the "Notice to Proceed" that will be issued by the City. The work shall be completed within sixty (60) calendar days. If the work has not been completed within the time stipulated above, including any extensions of time issued by the City for excusable delays, the Contractor and his sureties shall pay the City fixed, agreed liquidated damages, as stipulated in the Supplemental Conditions, for each calendar day of delay until the work is completed.

IV. Summary:

To increase the thickness of the concrete from 4" to 4½" determined on the soil sample.
Line paint for Pickleball.

V. Approvals

Date: _____

City of Cheyenne

Mayor Richard L. Kaysen

/_____
/ATTEST: City Clerk Carol Intlekofer

Recommend Approval by Parks and Recreation Director



775 Canosa Court
Denver, CO 80204
office 303.825.3435 | 800.738.8106
fax 303.825.3439
rennersports.com

CHANGE ORDER

Owner/Contractor/Subcontractor: **City of Cheyenne- Parks Department**
Address: **2101 O'Neil Ave.**
Cheyenne, WY 82001

Project: **#13-01-189 Martin Luther King Jr. Park- QuickStart PT**


Change Order #: **2**
Date: **6/25/2014**

We hereby agree to make the change(s) specified below:

Paint (4) court Pickleball Lines


Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change specified above at this price:		\$	600.00
Original Contract Amount:		\$	77,477.00
Previous Change Order(s):		\$	1,290.00
Revised Contract Total:		\$	79,367.00


Renner Sports Surfaces

ACCEPTED—The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.


Owner/Contractor/Subcontractor

Signature

Date