

West Edge District Civic Center Commons

Cheyenne, Wyoming
Work Plan and Professional Fees

Prepared By: DHM Design
March 21, 2016

DESCRIPTION OF SERVICES

Landscape Architect				Civil Engineer		Geotech & Environmental		Irrigation		Electrical Engineer	
DHM Design				Benchmark Eng.		Terracon		Irrigation Eng.		Clanton & Associates	
Principal-in-Charge	Associate Principal / Project Manager	Associate / Senior Designer	Designer	Lead Engineer		Lead Engineer		Lead Engineer		Lead Engineer	
\$ 150	\$ 120	\$ 90	\$ 75	Lump Sum		Lump Sum		Lump Sum		Lump Sum	

Task 1: Preliminary Design Phase

BASE MAP COLLECTION AND PROJECT STARTUP -

Project Start Up:

- Assemble base map info & review background information
- Provide site survey that will service as basis for design

Staff Meeting #1: Project Kickoff Meeting:

- Team meeting/site visit - All Consultants
- Internal Design Team Coordination Meetings
- Kick-off meeting notes/follow-up coordination
- Coordinate with project team and City Staff to discuss project milestone dates
- Coordinate with project team and City Staff to discuss project review schedule

Civil Engineering: (Surveying & Utility Locates)

- Field Survey: Topographic survey of streets, utilities, property and boundary. Control points established as necessary, referenced to the City Control Network and vertical datum NAVD1988
- Geotechnical boring survey
- Potholing & Utility Locates

Prepare project schedule for team coordination

SCHEMATIC DESIGN -

Staff Meeting #2: Identify and Evaluate Alternatives:

- Determine Park Programming - Staff Assistance
- Set Objectives/Criteria for Storm Water Management
- Discuss maintenance concerns City Parks Staff and Public Works
- Propose series of preliminary BMP's

Prepare preliminary sketch concepts for park grading and general layout of materials

- Conceptual layout and materials
- Hand drawn conceptual grading plan
- Wall and grading sections
- Enlargement of key areas

Provide schematic level cost estimates for each concept

Submittal: Preliminary Concepts

Staff Meeting #3: City Staff Review of Concepts - Prior to Open House #1

- Staff to review concepts prior to open house to ensure City Staff approves of alternatives presented to the Public.

Open House Meeting Preparation

Public Open House #1:

- Coordinate public process with consultant team engaged in City's EPA Planning Grant
- Prepare presentation including preference boards for theming, materials and programmatic elements

- Soil Management Plans & Soil Profiles - Geotech Report
 - + Soil Borings for box culverts, RCP and Storm Sewer - (19) Borings Total
 - + Lab Testing

[illegible]

Task 2: Final Design Phase	
----------------------------	--

Task 2: Final Design Phase	
----------------------------	--

Task 2: Final Design Phase	
----------------------------	--

- ### **Project Management - Billing, Review, Admin and Coordination**

Sub-Totals:

Project Management - Billing, Review, Admin and Coordination

Sub-Totals:

- Identify work that is unsatisfactory, faulty, defective or does not conform to the

[illegible]

- Project Management - Billing, Review, Admin and Coordination**

[illegible]

	\$196,800.00			\$122,200.00				\$ 2,200.00		\$ 6,000.00	
--	--------------	--	--	--------------	--	--	--	-------------	--	-------------	--

\$ 327,200.00

\$ 754,937.00

Proposal Notes and Omissions

2. Due to the undetermined programming for the site, we have not included fees for the following items within our proposal:
 - Structural Engineering - San Engineering
 - Traffic Study - Stolpus & Associates
 - Additional city process (variances, subdivision standard waiver, etc)
 - Application fees (zone change, preliminary plat, final plat, legal notice, environmental health, community facility, recording & filing)

Our team has sub-consultants lined up to perform any of the work listed above,

- 3. Our team is available for additional meetings, beyond what is outlined, on a time and expense basis.**